Appendix A - Airports Division Work Plan / Organization Chart
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“Great ability develops and reveals itself increasingly with every new
assignment."
-Baltasar Gracian, The Oracle
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Appendix A

OUR DIVISION MISSION

< The mission of the Airports Division

< To provide our customers with guidance and leadership in the planning,
development, and operation of the airport system in Alaska

< Enable air transportation services to be delivered in a safe and efficient manner,
incorporating community and environmental needs

OUR VISION

Cohesive team with clear understanding of roles and responsibilities
Full automation to input, manage, and disseminate all program information

Be a vital resource and recognized as experts in airport planning, design,
construction, and operation

Effective community/user involvement programs
Sufficient staff that is trained, motivated, challenged and valued
Educate and market airport division services to all users

Encourage State to establish dedicated airport fund and pursue all aviation revenue
sources to adequately fund maintenance
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ALASKAN REGION — AIRPORTS DIVISION FY 2000 WORK PLAN

System Safety
Routine Activities

Conduct 100% of required FAR Part 139 airport
inspection (37) and ensure that discrepancies are
resolved in a timely manner.

Review all construction safety plans (30) for AIP and
PFC projects.

Maintain Inventory of Commercial Service Airports for
Congressional Emphasis Items.

Continue Surveillance of 5010 Data Quality.
Maintain inventory of Y2K Compliance.

Issue grants to improve Safety Areas at 10 locations.
Incorporate Safety Improvements, such as
congressional emphasis items and obstructions

removal into the ACIP.

Runway Incursion prevention/mitigation

Accomplishments

Completed all required certification inspections. Completed 3
surveillance inspections.

Updated inventory on commercial service airports for RAP.
All construction safety plans were reviewed.

Survey of AIP eligible deficiencies in safety areas is 100%
complete.

Y2K compliance complete. Recognized employees for this
effort.

Grants issued resulting in improved safety areas at 12
locations.

5 RIATS completed. Runway Safety Workshop held May 19,
2000. Grants issued to Merrill to address RIAT
recommendations.

RAP is being updated 10/00. New target length changed to
3300'. RAP initiatives in CIP Program including Rural
access. Legislative briefings completed. 10 grants issued to
support improvements at airports with runways less than
3300'.

Constant surveillance of Capstone progress. Included
Capstone discussion in NPS Superintendents meeting.
Include AWOS on ALP and in CIP. 34:1 approach surfaces
included and visual aids in all airport planning.

Completed ACIP included needed safety items.

Supported the % sign installation. Grant issued to include
installation at 33 locations.

Inspected thirty-four (34) 5010 sites. Held meetings with
the State, published 5010 data.

5010 sketches made available on the internet.

Mat-Su congestion improvement meeting held. Registrants
notified. GIS space imaging underway. Airspace air traffic
pattern analysis will be completed following receipt of

mapping.

October Airport Development Conference included runway
design facilitation, 3300’ new State minimum adopted.

Practicability studies completed for all Part 139 airports as
well as for all 2000 and 2001 runway work projects.

Checklist has been developed and used as documentation in
Part 139 inspections.

Review of airport construction safety plans being done in
conjunction with cert inspections and construction projects.
Identification of certificated airports with ATCT’s which have



I. Security
Routine Activities

1) Maintain an inventory of airport improvements required
under Part 107.

2) Incorporate needed 107 improvements into the CIP.

lll. System Efficiency
Routine Activities

1) Incorporate the recommendations of state system plan
updates and airport master and layout plan updates into
the NPIAS.

2) Issue grant for AIA project to reduce the number of
people exposed to significant aircraft noise(65 DNL or
more) .

3) Continue quality surveillance of environmental
documents.

4) Enforce the timely filing of financial reports from each
airport in the region subject to the filing requirement.

5) Resolve each question on use of revenue in annual
reports or OIG audits within the time limits prescribed in
ARP procedures.

6) Issue grants to rehabilitate surfaces for runways at
NPIAS airports.
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vehicle crossings is being done in conjunction with Review of
the Drivers Training.

Grant issued to include surface improvements at 34 airports.

Civil Rights coordination completed. ADA recommendations
included in 2000 RAP. ADA requirements programmed in
FY 2000 AIP.

Planning recommendations to improve access are
coordinated with sponsors and BIA/FHWA prior to inclusion in
the NPIAS.

Codes in the CIP identified Initiatives. Work with the State of
Alaska and Native Communities to overcome land conflicts.

Involved in railroad study, Traffic studies being done.
Regional port study and Fire Island. Development proposal
for military airport conversion.

Facilitated multiple Adak meetings division wide. Planning is
underway, temporary Part 139 airport operating certificates
issued.

Completed RAP interviews.

Fencing included in ACIP, security needs included in APEB
scoping criteria.

Needed Part 107 improvements included in ACIP.

Security briefed on Bomb Robots. Eligibility questions and
security in Adak included in military airport conversion.

GPS 10% inventories done. Increased length of minimum
runways to 3300’ to accommodate GPS approaches, pad for
AWOS, 34:1 approaches/500’ wide primary surfaces.
Included in the planning process. Planned for all airport
facilities that could accommodate GPS.

Survey data in Airport Master Plans, loran ¢ coord,
completed. NOAA OC chart coordination completed.

Supported receivers in snow removal equipment. Signed of
version 2.0 completed. Capstone included in National Park
Service (NPS) meetings, State area plans and Air Force
meetings, Capstone considered in design of facilities,
AWOS siting and approval.

Position paper on wind studies analysis completed at
Quinhagak and Kivalina.

Held multiple meetings with USFWS, USDA, Dames and
Moore on reducing bird hazard potential in congested
Anchorage Airspace. Study underway.
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Wildlife hazards assessments funded at 5 locations. Also
included in Airport Master Plans, GA airport with landfills
siting analysis.

Wildlife Hazard Assessments completed 9/00. Wildlife hazard
management plans to be incorporated into ACM during Fall
of 2001.

Detailed employee to NPS. Coordination of meeting between
RA's, coordination of Superintendents meeting. Kantishna
and Chisana Airport Master Plans. Accepted NPS employee
on detail to FAA.

Grant issued for noise monitoring in support of Part 150
study. Corps, USFWS coordination on Juneau, Anchorage,
Alakanak and others.

Environmental specialist completed surveillance of all
environmental documents.

Cat X of some safety work and funding in CIP. Grant issued
for Juneau EIS 9/00.

Emission inventories for Merrill and AlA ongoing. , resource
agency meetings on Anchorage and Lake Hood. FAIl had
committed to do Air Quality conformity study. Coordination
with EPA and State for inclusion of airport projects in State
Implemention Plan (SIP).

Part 150 completed. Ground Study scoped and funded.

Staff training on 106 completed. 106 MOU developed at
Sitka. Education of sponsors underway.

Completed and funded the Sitka graves repatriation/safety
area development.

Supported the Air Quality issue, by educating sponsors
during the October Airports Conference. Also informed
airport sponsors of additional training opportunities.

Significant mitigation projects at Sitka, Juneau, and
Anchorage underway. Landfill policy communicated.

First step of sound insulation pilot program in 2000 CIP
funded as AlA noise monitoring project.

Assigned an Environmental lead for consistency to ensure
the processing of environmental documents on airport
development is done in an environmentally responsible
manner.

Funded first LOI and working to support second. Support of
Airport Master Plan and CIP for AIA and FAI.

Completed the Anchorage Airspace Study.

AIA Capacity study completed. Monitoring of effectiveness in
operations procedures will take place in 2001.

Supported and funded the General Aviation System Plan.



1V. Productivity
Routine Activities

1) Issue 50 grant agreements.

2) Close out 100% of grants inactive for more than 13
months, and 90% of grants open 4 years or more,
towards an overall goal of closing 10% more AIP
grants than are obligated.

3) Participate in APEB process for project selection and
review.

4) Continue automation improvements.

5) Continue development of internal guidance.
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Ongoing, especially the Native Communities. Worked with
Denali Commission for match support of AIP grants.

PCI on State of Alaska DOT&PF web site. State is
implementing through system planning and AIMS.

Support Tech Center R&D effort to evaluate runway, taxiway
separation for large aircraft. Safety and efficiency
incorporated into AIA on parallel taxiway study.

Completed the TERPS analysis alternative for capacity
improvements based on airspace study.

Grants issued to rehab runway surfaces at 11 NPIAS
airports plus maintenance grant to improve runway surfaces
at 34 airports.

Efficiency and Streamlining of Grant Agreements underway.
Sponsors encouraged to combine projects into single grants.
Grant guidance has been issued.

Facilitated Web access, AIMS, connectivity with AF,
Highways, Interagency coordination.

Work is ongoing with airport sponsors on implementing
PFC'’s. Juneau PFC amendment is underway. AIA and
Fairbanks PFC applications processed and collections have
begun.

Training completed on communications with the Native
Communities.

Supported and funded the Alaska Native Cultural Awareness
Training.

Automation improvements completed for 5010 programs and
underway for project tracking VOLPE and Rowdy State
System.

Provided an opportunity to develop knowledge and skills to
Gabriel Mahns, UAA Aviation Technology student intern and
instructor pilot regarding our airport programs. Provided a
shadowing experience to Josh Hoyer, King Career Center
student.

Guidance issued on wind and environmental subjects.

Anchorage International Airport (AIA) financial reports
submitted on time.

Developed tracking system for enforcing the accurate and
timely submission of annual financial reports and single
audits through public outreach and compliance action. 100%
compliance.

Issued 50 grants — 11 planning and 39 development.
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Closed 136 total grants — 118 of 127 were 4 years and older
(93%).

RAP update underway, interviewed Northern Region, and
Southeast Region as well as users, expects 10/00 publish
date.

Completed the coordination and implementation of CIP with
the State.

Supported the Regional MWE Conference. 75% of our
employees attended the Regional MWE conference.

Conducted Airports Conference on October 19-21, 1999, for
airports sponsors, consultants and users of airport system
and presented the Sponsors Guide. 175 registered over 200
attended.

Web page has been updated to include the newsletter,
Sponsors Guide, 5010 sketches and the RAP.

DBE new regulations in house training complete. Required
contract clauses coordinated with sponsor.

Promoted the self sufficiency of airports and the use of airport
revenue for airport related purposes.

Completed the identification of AIP carryover funds with
Headquarters.

Published a newsletter to inform sponsor of new legislation
program changes and received feedback.

Provided formal training in core compensation to managers to
ensure they understand their new role and require that they
actively engage their employees in the subject.

Participate in the implementation of the core compensation
system and keep all employees informed.
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Airport Division (AAL-600)
Federal Aviation Administration
222 West 7™ Avenue Box #14
Anchorage, Alaska 99513-7587

(907)271-Extension
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cc:Mail

INTERNET

Aquino-Bernaldo, Annie (ext. 5439)

Annie Aquino@faa.gov

Freeman, Matthew (ext. 5455)

Matthew.Freeman@faa.gov

Humphery, Mack (ext. 5444)

Mack.Humphery @faa.gov

Johnson, Barbara J. (ext. 5459)

Barbara.J.Johnson@faa.gov

Larson, Jonathan (ext. 5202)

Johathan.Larson@faa.gov

Lomen, Jim (ext. 5816)

Jm.Lomen@faa.gov

Lovett, John (ext. 5446)

John.Lovett@faa.gov

Oien, Pat (ext. 5445)

Pat.Oien@faa.gov

Perham, James (ext. 5460)

James.Perham@faa.gov

Powell, Stephen (ext.5448)

Stephen.Powel | @faa.gov

Roth, Debbie (ext. 5443)

Debbie.Roth@faa.gov

Simpson, Ron V. (ext.5438)

Ron.V.Simpson@faa.gov

Stelling, Dave (ext. 5453)

Dave.Stelling@faa.gov

Sullivan, Patricia (ext. 5454)

Patricia.Sullivan@faa.gov

Suttmeier, Laurie (ext. 3665)

Laurie.Suttmeier@faa.gov

Tabisola, Krigon (ext. 3785)

Krigon.Tabisola@faa.gov

Victory, Janet (ext. 3813)

Janet.Victory @faa.gov

Wagner, Gayle (ext. 5440)

Gayle.Wagner @faa.gov

Wahto, David G. (ext. 3815)

David.G.Wahto@faa.gov
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Appendix B - State APEB Project Evaluation Criteria

AIRFIELD PROJECTS (page 1 of 3)

Appendix B

Standards (5) (3) (0) (-3) (-5)
1. Safety Substantially increases Moderately increases Maintains Status Quo NIA N/A
safety safety
Weighting: 5
2. Health & Quality Provides a significant Provides a moderate Has no effect either N/A N/A
of Life (Access to Basic contribution to contribution to positive or negative on
Necessities) improved health or improved health or health/quality of life
quality of life quality of life issues
Weighting: 4
3. Economic Provides significant Provides moderate Maintains Status Quo NIA N/A
Benefits permanent economic identifiable, permanent
opportunities or economic opportunities
benefits statewide or or benefits regionally or
interstate. A formal locally
economic evaluation is
required.
Weighting: 3
4. Community Community Public record Majority of public Public record is divided Majority of public Abundance of public record
Support and state/local plans record supports the or undocumented record opposes the opposes the project.
fully support project. A project. Nominally towards the project project. Not supported Opposing resolution from
supporting resolution supported in official in official state/local local elected body.
from local government state/local plans. plans. Contradicts official
is required for Community state/local plans.
class airports. Local
Sponsors receive 5 points,
if a supporting resolution
has been submitted
Weighting: 2 confirming sponsorship.
5. Community Local government Local government Local government NIA N/A

M&O Contribution

Weighting: 4

assumes ownership of
facility, including M&O
responsibilities and
federal grant
obligations

assumes full M&O
responsibility of
facility

assumes no new
responsibilities or cost
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AIRFIELD PROJECTS (page 2 of 3)

Appendix B

Standards (5) (3) (0) (-3) (-5)
6. Local Capital Contribution of state Contribution of state Provides no capital NIA N/A
Contribution match, design, ROW, match, design, ROW, costs; contributes
and/or materials and/or materials: nothing.
totals 25% or more of 1 point per each 5%
project cost. of project cost. All Local
Sponsors receive at
least 1 point.
Weighting: 3
7. Maintenance & Very High M&O Moderate M&O Not an M&O priority N/A N/A
Operations priority priority
Weighting: 4
8. Security/ Corrects deficiencies No affect on N/A N/A
Certification to meet minimum security/certification
(Certified Airports requirements
Only)
Weighting: 2
9. Aviation N/A NIA No access to other Moderate facility Substantial facility
Alternatives public aviation redundancy with access redundancy with access
facilities to another public airport to another public airport
Weighting: 3
10. Community No other transportation Transportation Transportation Other alternatives may Other alternatives will
Transportation alternatives available alternatives available. alternatives available. provide comparable provide superior
Alternatives See Note #1. See Note #1. transportation benefits transportation benefits
Weighting: 4

Note #1: Under Criteria 10, all season road access available to the contiguous highway system or to an alternative airport = 0. Seasonal road access available to the
contiguous highway system or to an alternative airport = 2. All season ferry/barge service available =1. Seasonal ferry/barge service frequency:
Weekly or more frequent service = 2; Less frequent than weekly but more frequently than monthly service = 3; Less frequently than monthly service = 4.
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AIRFIELD PROJECTS (page 3 of 3)

Appendix B

Standards

(5)

()

()

(-3)

(-5)

11. Runway Length Existing runway is: Existing runway is: Existing runway is NIA N/A
Extension to Meet less than 2,000 feet =5 2,500'to 2,999' =3 3,200 feet or greater = 0
3,300' Statewide Standard 2,000t02,499'=4 Less than 3,200' = 1
for Community Airports See Note # 2 See Note # 2 See Note # 2

Weighting: 5
Note # 2: For airports with existing runways less than 3,000' that do NOT otherwise receive any points under Criteria 11,
projects which install runway edge lighting receive 1 point and projects which resurface the runway receive 1 point.
12. Runway Surface Improves poor/failing Runway surface Runway surface NIA N/A

Condition surface to all-weather condition is acceptable condition is good
capability but needs improvement

Weighting: 4

13. Avigation Hazards: Corrects significant Corrects minor Maintains Status N/A N/A
Trees in approach; hazards hazards Quo
Aircraft in Safety
Area; Severe
Xwinds/Turbulence

Weighting: 2

14. Erosion/ Alleviates immediate Addresses problem Maintains Status N/A N/A
Flooding threat to airport needing attention Quo

Weighting: 4

15. Other Factors Not Project shows Project shows All project ranking N/A N/A

Previously Evaluated

Weighting: 4

significant innovation
or unique benefits not
previously evaluated

moderate innovation or
unique benefits not
previously evaluated

factors previously
evaluated
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AIRPORT EQUIPMENT (page 1 of 3)

Appendix B

Standards (5) (3) (0) (-3) (-5)
Age of Equipment *Small vehicles - *Motorgraders, loaders,
in years pickups, vans, sedans dump trucks, tractors
dozers, snow blowers,
ARFF trucks, etc.

-Vehicles (smaller)* >7 7 N/A 6,5 4 orless
-Heavy Equipment# >15 15,14,13 12,11,10,9 8,7,6 5 or less

Weighting: 3

Hours or Miles *Small Vehicles -

pickups, vans, sedans,
etc.

-Vehicles (smaller)* >65,000 miles <65,000>45,000 miles <45,000>35,000 miles <35,000>15,000 miles <15,000 miles

-Heavy Equipment

Weighting: 3

>6,500 hours

<6,500>5,500 hours

<5,500>4,500 hours

<4,500>2,500 hours

<2,500 hours

Mechanical or
Operating
Condition

Weighting: 4

Poor condition.
Frequent breakdowns
resulting in
substantial down time.

Fair condition.
Problems reported
frequently and repairs
completed which
require above average
down time.

Good condition.

Requires routine

maintenance and
minor repairs.

Very good condition
and dependable.

Excellent condition -
Equipment is like new
and very dependable.

Changes in
Airfield Conditions/
Needs

Weighting: 4

Substantial increase in
surface area requiring
service and/or change
in type of equipment
needed.

some expansion of
surface area requiring
service and/or change
in type of
equipment needed.

No changes made to
area service
or equipment needs.

Some reductions of
surface area
requiring service or
equipment needs.

Substantial reduction of
surface area requiring
service or equipment

needs.
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AIRPORT EQUIPMENT (page 2 of 3)
Standards (5) (3) (0) (-3) (-5)
5. Safety of On Site On site equipment Reports of hazardous No safety issues exist N/A N/A
Equipment Operations operation creates equipment conditions at this time.
ongoing hazardous are dealt with routinely
conditions for and are not considered
operators and/or to be major.
passengers.
Weighting: 3
6. Existing On site equipment Higher capacity or Equipment meets N/A Equipment exceeds
Equipment size/capacity/type is different type equipment all requirements all requirements at
Inventory not adequate for needs would improve at this time. this time.
of airport productivity; however
existing equipment is
adequate.
Weighting: 3
7.  Equipment options No alternative Alternative equipment Alternative equipment N/A N/A
for continued equipment available available which could available which could
operation which could fulfill marginally fulfill the adequately fulfill the
the function in the function in the event function in the event
event of primary of primary equipment of primary equipment
equipment failure. failure. failure.
Weighting: 2
Disposition of Equipment is dependable Equipment will suffice Equipment is to be N/A N/A
to-be-replaced and will be reassigned to for emergency back-up used for parts to
equipment another airport in need and is worth keeping repair like units, sold
of equipment. as such. or disposed of with
no additional use.
Weighting: 1
9. Land ownership Property ownership N/A Property ownership N/A Property ownership not
status is adequate to acquire adequate to acquire
equipment and title equipment, but no
opinion is on file
with the FAA.
Weighting: 5

title opinion on file.

adequate to acquire
equipment.
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AIRPORT EQUIPMENT (page 3 of 3)

Appendix B

Standards

(5)

()

()

(-3)

(-5)

10.

Other factors
not evaluated

Weighting: 2

Equipment acquisition
has significant benefits
not previously
evaluated.

Equipment acquisition
has moderate benefits
not previously
evaluated.

N/A

N/A

N/A
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Appendix C
Appendix C - The Airports Capital Improvement Planning (ACIP) Process

HPIAS ---

.
Potential Funding — | State and Sponsor Input —

Represents warranted & eligible
needs identified by airport sponsors,

All possible funding Reflects most critical
(e.g. AIP, PFC, Local) needs currently known
state aviation officials, and FAA

that are contained in the FAA’s data NN

N
base known as the National Plan of
Integrated Airport Systems - =T ) FAA Reg Ional ACIP €
[

Reflects Regional compilation of most critical needs
based on evaluation of NPIAS, State and Sponsor input,
and other factors that include potential funding.

tonal A0I7 e —

1%

U
Current FY r
Development plan based on AIP Funding | > /
needs analysis, funds
available, and anticipated Actual N W
current year funding Federal funds

available to

fund projects Current Year program to implement

Federal funding decisions in ACIP
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Appendix C

AIRPORTS CAPITAL IMPROVEMENT PLAN
PROJECT EVALUATION CHECKLIST

AIRPORT NAME/CITY

STATE PROJECT NUMBER

DATE

Financial Considerations:

Local funding commitments

Status of non-Federal funding (e.g., State and/or local funding)
Entitlement funds commitments

Type of funding

Innovative financing

Joint-use financing

Funding alternatives

Project scheduling/timing

Economy of scale

Other - document

Sponsor Performance:

Compliance issues

Open grants and un-liquidated grant obligations
Historical scheduling

Historical close-outs

Airport maintenance

Other - document

Planning Factors:

NPIAS airport

Feasibility of project

Project useful life

Site approva and airspace clearance
Status in State system plan study
Statusin regiona plan

Consideration to airport growth factors
Benefit-cost analysis

Impact on other program planning (e.g. F&E)
Multi-modal benefits

Environmental review

Other - document

Legal and Regulatory Requirements:

Eligibility

FAR Part 150/139/107

Land acquisition requirements
Civil rights requirements
Competition plan requirements
Status of airport layout plan
Modification of standards
Other - document

State and Local Factors:

Priorities

Economic impact

Local position/support

Consultation with airport representatives
Congressional and other governmental interest
Other - document
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Appendix D - Medivac Hospital Points

Anchorage
Barrow
Bethel

Dillingham

Fairbanks
Juneau
Kenai
Ketchikan
Kotzebue
Nome
Petersburg
Sitka
Soldotna
Wrangell
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Appendix E - Y-K Landing Strips

Appendix E

CLINIC CLINIC DISTANCE (MILES) FROM STRIP
VILLAGE PHONE VHF BETHEL ANCH. ANIAK LENGTH LIGHTS REGION
Akiachak 825-4011 68 14.5 383 77 1,625 No Bethel
Akiak 765-7125 N/A 20 376 72.4 3,200 No Bethel
Alakanuk 238-3210 8 161 487 181 2,200 Yes Bethel
Aniak 675-4556 N/A 92 317 6,000 Paved Yes Aniak
Anvik 663-6334 68 139 348 77.6 2,910 Unreliable Aniak
Atmautluak 553-5114 72 1,974 * Bethel
Chefornak 867-8919 11 95.5 488 187 2,575 No Bethel
Chevak 858-7029 72 137 516 200 2,610 * Bethel
Chuathbaluk 467-4114 68 1,560 * Aniak
Crooked Creek 432-2222 None 142 272 50 2,000 * Aniak
Eek 536-5314 68 40.7 412 125 1,400 No Bethel
Emmonak 949-1428 12 164 483 180 4,400 Yes Bethel
Goodnews No Clinic N/A 115 423 184 2,850 No Bethel
Grayling 453-5120 N/A 153 348 94 2,315 Yes Aniak
Holy Cross 476-7174 68 118 328 44 4,000 Yes Aniak
Hooper Bay 758-4711 65 153 533 215 3,300 Paved Yes Bethel
Kalskag 471-U22761L2294 68 71 345 27 3,198 Yes Aniak
Kasigluk 477-6211 18 25.7 419 110 3,198 Yes Bethel
Kipnuk 896-5334 19 97 484 189 2,120 Yes Bethel
Kongiganak 557-5127 8 1,880 No Bethel
Kotlik 899-4511 65 165 456 163 2,145 * Bethel
Kwethluk 757-6900 65 11 384 83 1,750 No Bethel
Kwigillingok 588-8813 22 79.5 455 169 2,500 No Bethel
Lime Village 526-5113 None 214 182 135 Aniak
Marshall 679-6226 68 76 400 85 1,940 * Bethel / Aniak
Mekoryuk 827-8145 7 153 548 238 3,070 Yes Bethel
Mountain Village 591-2620 65 111 454 141 2,520 Yes Bethel
Napakiak 589-2711 68 9 403 102 2,150 * Bethel
Napaskiak 737-7329 6 6 396 96.4 3,000 Yes Bethel
Newtok 237-2111 23 97 489 174 2,180 * Bethel
Nightmute 647-6312 68 102 498 189 1,600 * Bethel
Nunapitchuk 527-5329 68 29 417 108 2,040 * Bethel
Oscarville 737-7231 68 5 397 95.7 Unavailable Bethel
Pilot Station 549-3127 68 88 426 112 2,720 * Bethel / Aniak
Pitka's Point 438-2546 68 99.4 440 126 Unavailable Bethel
Platinum No Clinic N/A 122 433 193 3,640/ 2,050 * Bethel
Quinahagak 556-8113 12 72.4 417 149 2,600 Yes Bethel
Russian Mission 584-5611 N/A 70.4 376 60.5 2,700 Yes Aniak
Saint Mary's 438-2105 9 99 437 123 6,003 Gravel Yes Bethel
Scammon Bay 558-5511 68 146 515 199 3,000 Yes Bethel
Shageluk 473-8231 68 150 328 77 2,300 * Aniak
Sheldon's Point 498-4228 68 157 493 185 2,060 No Bethel
Sleetmute 449-4222 N/A 166 249 79 3,100 Yes Aniak
Stony River 537-3228 N/A 185 222 98 2,555 * Aniak
Toksook Bay 427-7810 12 114 509 199 1,800 * Bethel
Tuluksak 695-6991 68 34 366 57.6 2,500 No Bethel
Tuntutuliak 256-2717 11 43 430 125 1,800 Yes Bethel
Tununak 652-6829 14 118 513 203 2,010 Yes Bethel

* Non-standard Private Lights - activated on 122.8 or 122.95
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